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Radiological Reports
Site 12 NTCRA Phase Ill FSS Report <
1 JRPM: Chris Yantos S | 08/27/18 09/29/18 1| 10/08/18 10/22/18 10/29/18
CTR: APTIM °
Data Gaps WP to Support FS Addendum
(SWDA, Radiological) S
RPM: Louie Cardinale S 12/07/17 | v ] 01/29/18 |v | X|v 03/29/18 | v | 05/08/18 |v | 07/19/18 |v
CTR: NOREAS
Site 12 Free Release Tech Memo <
2 |RPM: Chris Yantos é‘ 08/27/18 09/28/18 2 | 10/26/18 11/23/18 12/10/18
CTR: APTIM
Site 12
NTCRA Phase Ill PCSR <
3 |RPM: Chris Yantos 8 | 09724718 10/27/18 11/05/18 11/23/18 12/02/18
CTR: APTIM °
TCRA PCSR ©
4 |RPM: Chris Yantos 8 | 0sr20/18 09/20/18 10/19/18 11/17/18 12/20/18
CTR: CE2 Kleinfelder °
RD/RAWP (Non-SWDA, Non-Radiological)
5 |RPM: Leo Larson ' 04/04/18 | v | 05/07/18 |v v |[v|v 07/18/18 | v | 08/01/18 08/17/18
CTR: Gilbane
FS Addendum (SWDA, Radiological)
6 |RPM: Louie Cardinale H 10/28/18 12/28/18 02/03/19 03/03/19 03/31/19
CTR: NOREAS
Site 24
LUC RD
7 |RPM: Mukesh Mehta 11/14/18 12/14/18 01/11/19 02/08/19 03/05/19
CTR: TBD
Site YF3
Baseline Ecological Risk Assessment (BERA) o
8 [RPM: Mukesh Mehta S| 11701727 | v| 01/05/18 |v v |v|v 03/07/18 | v | 09/19/18 12/07/18
CTR: Battelle °
Other Reports
2017 Basewide GW Monitoring Report °
9 [RPM: Mukesh Mehta § 05/16/18 |v | 06/18/18 |v v |v|v 08/24/18 09/26/18 10/27/18
CTR: NOREAS
2018 Site Management Plan °
10 |rPM: Dave Clark § 08/31/18 09/30/18 10/29/18 11/27/18 12/11/18
CTR: Adanta
UST 240 Closure Request o
RPM: Mukesh Mehta § NA NA NA NA 08/06/18 | v
CTR: TriEco-Tt
Basewide Well Destruction Report °
11 RPM: Mukesh Mehta § 09/21/18 10/22/18 11/12/18 12/10/18 12/21/18
CTR: Trevet
2018 LUC Inspection Report - Site 30 ©
12 |rRPM: Dave Clark § 08/31/18 10/01/18 10/15/18 10/29/18 11/08/18
CTR: Adanta
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v Production or review of document is complete.

X Received notification of no comments or
comments deferred to other agency.

Grey shading indicates the document is finalized.
Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be
issued draft or final within the next 30 days.

Priority review shading indicates upcoming transfer
phases:

January 2019

December 2020

December 2021
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Abbreviations:

CDPH = California Department of Public Health
CTO/DO = Contract task order/delivery order
CTR = Contractor

DTSC = Department of Toxic Substances Control
FS = Feasibility study

FSS = Final status survey

GW = Groundwater

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PP = Proposed plan

RACR = Remedial action completion report
RAWP = Remedial action work plan

RD = Remedial design
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ROD/RAP = Record of decision/remedial action plan
RPM = Remedial project manager

RURR = Radiological Unrestricted Release
Recommendation

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

TSP = Task specific plan

Water Board = Regional Water Quality Control Board
WP = Work plan



